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USDA National Finance Center
EmpowHR Timeline 10/18/07
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DHS/ICE EmpowHR  Fit Gap/Implementation

Calendar Year 2007 Calendar Year 2008

Code Lockdown Rel 8.8

PPS Database Change

**

** Projected Implementation Period

                                     PeopleSoft 9.0 Upgrade/Installation
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Integration Testing
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DHS/FLETC EmpowHR  Fit Gap/
Implementation

CNCS EmpowHR  Fit Gap/
Implementation

EmpowHR 9.0 Fit Gap Sandbox

DHS/CIS EmpowHR  Fit Gap/Implementation

USDA/FSIS EmpowHR  Fit Gap/Implementation

EmpowHR 
Rel 8.8 v3 EmpowHR Rel 9.0 v2
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